
Vendor ID: 0477   WESTERN ENGINEERING COMPANY, INC.Contract ID:

Est Number:

2583           

0004 Pay Period End Date: 09.05.2015

Estimate Summary to Contractor Page:   1 of 3

Nebraska Department of Roads Date: 09.17.2015

Contract Location:

 

Contractor:

WESTERN ENGINEERING COMPANY, INC.

1149 HIGHWAY 44

PO BOX 350

 

Date Awarded: 11.08.2013

11.19.2013

09.08.2014

Date Let:

DISTRICT 2 - DISTRICTWIDE

10.24.2013

Estimate Type: PROG

Phone:

(712)755-5191

Escrow Agent:

 

Surety Co:

 

HARLAN  IA  51537-0350

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 09.25.2014

Date Project Completion:

Counties

DODGE

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

22583  000 HSIP-D2(109)  132.95 126.25 BITUMINOUS

Vendor ID: 0477   WESTERN ENGINEERING COMPANY, INC.Contract ID:

Est Number:

2583           

0004 Pay Period End Date: 09.05.2015

Estimate Summary to Contractor Page:   1 of 3

Nebraska Department of Roads Date: 09.17.2015

$611,093.04

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $572,470.45 $216,681.11 $355,789.34
Stockpiled Materials $.00 $.00 $.00

Gross Earnings $572,470.45 $216,681.11 $355,789.34
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $572,470.45 $216,681.11 $355,789.34

Liquidated Damages $.00 $.00 $.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $.00 $.00 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments $.00 $.00

Payment

$.00

$572,470.45 $216,681.11 $355,789.34

$.00 $.00 $.00

94%

% Time Comp

% Dollar Comp

93%

$596,532.45

09.11.2015 09.11.2015

09.14.2015

Trujillo, Ray

Halstead, Kerri

Lech, Marvin (Marv)

Project Manager District Engineer

Construction Engineer

09.15.2015Burling, Laurie

Controller

Controller  

Burling, Laurie 09.15.2015   
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 9 BITUMINOUS

0001.08      0.50 5,000.000 2,500.00

5,000.000 2,500.00

2,178.000 1,089.00

1,418.000 709.00

0001

BDAYBARRICADE, TYPE II
0001 

0001.10      3.10 136.000 421.60

136.000 421.60

14.000 43.40

0.000 0.00

0002

BDAYBARRICADE, TYPE III
0002 

0001.75      5.20 150.000 780.00

150.000 780.00

247.000 1,284.40

130.000 676.00

0003

EACHTEMPORARY SIGN DAY
0003 

0001.90      1.30 2,448.000 3,182.40

2,448.000 3,182.40

0.000 0.00

0.000 0.00

0004

EACHSIGN DAY
0004 

0002.60      13.00 614.000 7,982.00

614.000 7,982.00

296.270 3,851.51

0.000 0.00

0005

STA OVERLAY SOLID LINES
0005 

0003.10      300.00 30.000 9,000.00

30.000 9,000.00

50.000 15,000.00

35.000 10,500.00

0006

DAY FLAGGING
0006 

0003.20      450.00 15.000 6,750.00

15.000 6,750.00

16.000 7,200.00

11.000 4,950.00

0007

DAY FURNISHING AND OPERATING PILOT VEHICLE
0007 

0030.90      33,000.00 1.000 33,000.00

1.000 33,000.00

1.000 33,000.00

0.000 0.00

0008

LS  MOBILIZATION
0008 

Vendor ID: 0477   WESTERN ENGINEERING COMPANY, INC.Contract ID:

Est Number:
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0004 Pay Period End Date: 09.05.2015
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9005.23      38.50 5,980.000 230,230.00

2,191.340 84,366.59

2,191.640 84,378.14

0.000 0.00

0009

TON ASPHALTIC CONCRETE, TYPE SPS
0009 

9010.51      62.00 750.000 46,500.00

385.000 23,870.00

487.720 30,238.64

487.720 30,238.64

0010

TON ASPHALTIC CONCRETE FOR PATCHING, TYPE
SPS

0010 

9021.12      600.00 215.360 129,216.00

161.360 96,816.00

170.111 102,066.60

106.415 63,849.00

0011

TON PERFORMANCE GRADED BINDER (52-34)
0011 

9053.00      2.00 8,190.000 16,380.00

4,155.000 8,310.00

3,420.000 6,840.00

1,320.000 2,640.00

0012

GAL TACK COAT
0012 

9110.01      95.00 50.000 4,750.00

4.000 380.00

0.000 0.00

0.000 0.00

0013

HOURRENTAL OF LOADER, FULLY OPERATED
0013 

9110.02      95.00 50.000 4,750.00

4.000 380.00

0.000 0.00

0.000 0.00

0014

HOURRENTAL OF MOTOR GRADER, FULLY
OPERATED

0014 

9110.03      75.00 50.000 3,750.00

4.000 300.00

0.000 0.00

0.000 0.00

0015

HOURRENTAL OF DUMP TRUCK, FULLY OPERATED
0015 

9110.07      60.00 50.000 3,000.00

4.000 240.00

0.000 0.00

0.000 0.00

0016

HOURRENTAL OF SKID LOADER, FULLY OPERATED
0016 

9179.23      125.00 614.070 76,758.75

239.460 29,932.50

239.460 29,932.50

0.000 0.00

0017

STA COLD MILLING, CLASS 3
0017 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9185.76      10.00 614.070 6,140.70

614.070 6,140.70

0.000 0.00

0.000 0.00

0018

STA RUMBLE STRIPS, ASPHALT
0018 

9300.38      1.00 11,441.000 11,441.00

34,387.000 34,387.00

29,405.220 29,405.22

14,085.660 14,085.66

0019

EACHRAP INCENTIVE PAYMENT
0019 

9005.23      61.15 0.000 0.00

2,955.000 180,698.25

2,479.450 151,618.37

2,479.450 151,618.37

4001

TON ASPHALTIC CONCRETE, TYPE SPS

4" x 2.5' Modified Shoulder Repair Typical thru
Project

4001 

9179.23      128.60 0.000 0.00

494.000 63,528.40

458.450 58,956.67

458.450 58,956.67

4002

STA COLD MILLING, CLASS 3

4" D x 2.5' W Modified Typical Cross Section

4002 

9053.21      2.60 0.000 0.00

3,126.000 8,127.60

2,910.000 7,566.00

2,910.000 7,566.00

4003

GAL FOG SEAL

5.5' Per Modified Shoulder Section Typical thru
Project

4003 

0030.90      10,000.00 0.000 0.00

1.000 10,000.00

1.000 10,000.00

1.000 10,000.00

4004

LS  MOBILIZATION

Modified Shoulder Repair Typical thru Project

4004 

Contracted 596,532.45

Current 611,093.04

In place 572,470.45

This Estimate 355,789.34

GROUP 9 BITUMINOUS

Totals for contract Contracted 596,532.45

Current 611,093.04

In place 572,470.45

This Estimate 355,789.34


